

FACT SHEET

June 2020

Pavement Renewal — Citrus Drive and Aerial Close, Dundowran

PROJECT:

This project provides for pavement renewal works in Citrus Drive between Lower Mountain Road and Urraween Road and on Aerial Close between Citrus Drive and the cul-de-sac at the end of Aerial Close.

The pavement renewal works are being undertaken as a result of inspections carried out as part of Council’s ongoing asset inspection program which identified that the road was showing signs of pavement failure and distress.

PROJECT ESTIMATE:

\$965,000 (this project is funded through the Australian Government’s Roads to Recovery Program)

PROJECT SCOPE OF WORKS:

The Project scope is as follows:

- Excavation and earthworks;
- Flexible pavement construction;
- Subsoil drainage works;
- Bitumen/asphalt surfacing.

The traffic management plan that will be put in place for the duration of the construction period will be developed prior to works commencing.





INDICATIVE PROJECT MILESTONES

June 2020	Final Design
July/Oct 2020	Construction Period
Nov 2020	Project Completion

Note: Project milestones are subject to weather and may change.

Pavement Renewal — Citrus Drive and Aerial Close, Dundowran



LEGEND

	PROPOSED OUTBACK LINE
	EXISTING OPTIC FIBRE
	EXISTING TELSTRA
	EXISTING UNDERGROUND ELECTRICAL
	EXISTING OVERHEAD ELECTRICAL
	EXISTING TRANSFORMER
	EXISTING 150mm WATER MAIN
	EXISTING 250mm WATER MAIN
	EXISTING 225mm SEWER GRAVITY MAIN
	EXISTING FENCE
	EXISTING 600x300 ROBE
	EXISTING EDGE OF BITUMEN
	EXISTING KERB AND CHANNEL
	EXISTING FENCE
	EXISTING VEGETATION TO REMAIN
	EXISTING CONCRETE
	EXISTING ASPHALT
	EXISTING GRAVEL
	PROPOSED ASPHALT SURFACING
	PROVISIONAL: PROPOSED SUBSOIL DRAINAGE
	PROVISIONAL: PROPOSED SUBSOIL CLEANOUT POINTS

Pavement Renewal — Citrus Drive and Aerial Close, Dundowran

