

Replacement of Maryborough Rowers Pontoon and Gangway

PROJECT:

This project provides for the fabrication and installation of a new pontoon and gangway located adjacent to the Wide Bay Rowing Club on the Mary River, Maryborough.

This project received funding from the Queensland Reconstruction Authority following damage to the existing pontoon and gangway during the 2022 flood events.

PROJECT ESTIMATE:

\$2M (this project is funded through the Australian and State Government’s Disaster Recovery Funding Arrangements – Recreation and Community Assets Funding Program)

PROJECT SCOPE OF WORKS:

The project scope is as follows:

- Clearing of vegetation and removal of existing structures to prepare the site (SARA approvals received for vegetation removal);
- Fabricating the pontoon, gangway and headstock;
- Installation of the ponton, gangway and headstock, including pile installations;
- Re-establishment of surrounding disturbed areas at the completion of the works including turfing.



The pedestrian management plan that will be put in place for the duration of the project will require the establishment of an exclusion zone whilst the works are completed.

INDICATIVE PROJECT MILESTONES	
Aug 2024	Final Design
Sept/Nov 2024	Tender Period
Jan/Aug 25	Construction Period
Sept 2025	Project Completion

Note: Project milestones are subject to contract and weather and may change.